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Category Item Phase Phase Description Project Description County Action

52 Construction Contract SR‐9/ I‐95 @ Sample Rd Interchange Broward
Phase deferred from FY 
2021 to FY2023

56 Construction Utilities SR‐9/ I‐95 @ Sample Rd Interchange Broward
Phase deferred from FY 
2020 to FY2022

57 Construction Rail SR‐9/ I‐95 @ Sample Rd Interchange Broward
Phase deferred from FY 
2020 to FY2022

62 CEI SR‐9/ I‐95 @ Sample Rd Interchange Broward
Phase deferred from FY 
2021 to FY2023

52 Construction Contract SR‐9/ I‐95 @ Broward Blvd Interchange Broward
Phase moved out from FY 
2024 to FY2025

62 CEI SR‐9/ I‐95 @ Broward Blvd Interchange Broward
Phase moved out from FY 
2024 to FY2025

52 Construction Contract
SR‐93/ I‐75 Griffin to I‐75/I‐595 Inter; 

Landscape
Broward

Phase moved out from FY 
2024 to FY2025

62 CEI
SR‐93/ I‐75 Griffin to I‐75/I‐595 Inter; 

Landscape
Broward

Phase moved out from FY 
2024 to FY2025

*Deferred: a project phase that has been moved to a later year in the five year Work Program
**Moved‐Out: a project phase that has been moved out of the five year window to a future year
The following are project pages from the adopted Broward Draft Tentative Work Program FY 2020‐2024 for reference.

Programming changes to the Broward Draft Tentative Work Program FY 2020‐2024

Deferred*

Moved‐Out**

436958‐1

435513‐1

434477‐1



TRANSPORTATION SYSTEM: 01 INTRASTATE INTERSTATE         

INTERCHANGE JUSTIFICA/MODIFICAWork Mix:

436958.1 SR-9/I-95 @ SR-834/SAMPLE RD FR S OF NB EXIT RAMP TO N OF NB ENT. RAMP

Extra Description: WIDEN I-95 BRIDGES OVER SAMPLE ROAD. 3203=VE STUDY G/W 439910-1 & 441630-1

PM: Robert  Lopes

Cont. Class: TALLAHASSEE LET

Phase Fund Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 5 Year Total Unfunded
RW Land DDR $15,005 $134,467 $149,472

Construction DI  $590,000 $17,279,932 $17,869,932

CEI ACNP $2,816,236 $2,816,236

ENV DS  $10,000 $10,000

Total For Project 436958.1 $615,005 $20,230,635 $20,845,640
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TRANSPORTATION SYSTEM: 01 INTRASTATE INTERSTATE         

INTERCHANGE - ADD LANES       Work Mix:

435513.1 SR-9/I-95 @ SR-842/BROWARD BOULEVARD

Extra Description: ULTIMATE INTERCHANGE IMPROVEMENTS 22-01 TRAFFIC PROJECTIONS, SURVEYS, EDTM ACTIVITIES 22-02 PRIMARY PD&E CONSULTANT 22-03 VE 
WORKSHOP

PM: Anson Sonnett

Cont. Class: TALLAHASSEE LET

Phase Fund Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 5 Year Total Unfunded
P.E. ACNP $8,600,000 $8,600,000

RW Support DDR $1,052,640 $1,052,640
DIH $288,000 $288,000

RW Land BNIR $1,000,000 $1,000,000
DDR $80,000 $3,000,000 $6,880,462 $9,960,462

Construction ACNP $100,000 $59,234,658 $59,334,658
STED $49,527,037 $49,527,037

CEI ACNP $11,533,402 $11,533,402
SA  $150,000 $150,000

ENV ACNP $20,000 $50,000 $70,000

Total For Project 435513.1 $8,620,000 $2,470,640 $3,100,000 $127,325,559 $141,516,199
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TRANSPORTATION SYSTEM: 01 INTRASTATE INTERSTATE         

LANDSCAPINGWork Mix:

434477.1 SR-93/I-75 FROM SOUTH OF GRIFFIN RD TO SOUTH OF I-75/I-595 INTERCHANGE

Extra Description: BOLD LANDSCAPE ALSO INCLUDES GRIFFIN RD INTERCHANGE AND ROYAL PALM BLVD INTERCHANGE, AND INCLUDES NEW EB SR-84 SLIP REMAIN 
ON APP TO ALIGN WITH THE ROYAL PALM BLVD INTERCHANGE; 421548-1 APP FOR FY 2020 TO ALIGN WITH 436308-1, SEGS B & E RAMP LIMITS TO 
I-75 SB. COVERS LIMITS OF I-75 EXPRESS SEGMENTS B & E.

PM: Vanita Saini

Cont. Class: DISTRICT LET

SUNRISE - DAVIE - WESTON City:

Phase Fund Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 5 Year Total Unfunded
P.E. DDR $598,140 $598,140

DIH $12,500 $12,500

Construction DDR $3,801,512 $3,801,512

CEI DDR $570,227 $570,227
DIH $171,068 $171,068

Total For Project 434477.1 $610,640 $4,542,807 $5,153,447
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