



Brought to you by



**TO:** Greg Stuart, Executive Director  
Broward Metropolitan Planning Organization

**FROM:** Adrian Share, Executive Vice President, Rail Infrastructure

**RE:** Quiet zone improvements

**DATE:** Friday, January 18, 2019

---

Greg, I am pleased to write that despite an equipment shortage that created a delay, our team has implemented a recovery plan and now forecasts completion of the construction for the necessary supplemental safety measures for the quiet zone by February 15. Our team will continue to coordinate closely with the MPO staff in order to expedite the filing of the Notice of Establishment.

We would also like to encourage the Broward MPO team and cities along the corridor to start educating the public about the new condition. We are happy to work together as safety is also our top priority.