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Introduction 

In July 2005, The South Florida Regional Transportation Authority (SFRTA) completed its first 
Transit Development Plan (TDP), a major update covering the period FY 2006-2010. The 
completion of this first TDP made the SFRTA eligible for block grants administered by the 
Florida Department of Transportation (FDOT). In order to continue eligibility for these block 
grants, annual updates of the TDP must be completed. This document is the fourth update to 
the most recent TDP Major Update, which covered FY 2009-2018.  It will address the authority’s 
operational and capital improvement needs and a ten year implementation program.   

FDOT requires that all TDPs contain the following information: 

(a) Past year’s accomplishments compared to the original implementation program; 
(b) Analysis of any discrepancies between the plan and its implementation for the past year 

and steps that will be taken to attain original goals and objectives; 
(c) Any revisions to the implementation program for the coming year; 
(d) Revised implementation program for the tenth year; 
(e) Added recommendations for the new tenth year of the updated plan; 
(f) A revised financial plan; and 
(g) A revised list of projects or services needed to meet the goals and objectives, including 

projects for which funding may not have been identified.  
 
This TDP FY 2013-2022 will be broken into the following chapters: 

1. Agency Overview 
2. FY 2011-2012 Accomplishments 
3. Capital Improvements Plan 
4. Fiscal Plan 
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1.0 SFRTA Overview 
 

1.1 Tri-Rail System 

The SFRTA operates the Tri-Rail commuter rail service, and a complimentary shuttle bus 
system in the South Florida Region. The Tri-Rail system connects 18 stations in Palm Beach, 
Broward, and Miami-Dade Counties along a 72-mile north-south corridor.  There are 50 
weekday trains, which operate with 20 minute headways during the morning and evening peaks, 
and hourly during off peak times. On weekends, there are currently 16 trains a day, which 
operate with two hour headways.  

Figure 1.1 Tri-Rail System Map 
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1.2 SFRTA Shuttle Bus  

The SFRTA operates 17 shuttle buses that connect Tri-Rail passengers to the surrounding 
areas.  The following is a list of shuttles currently operated by SFRTA:  

• Arvida Park of Commerce (APOC)  West Shuttle 
• APOC East Shuttle 
• Boca Raton 
• Cypress Creek 1 
• Cypress Creek 2 
• Cypress Creek 3 
• Deerfield Beach 1 
• Deerfield Beach 2 
• Ft. Lauderdale 1 
• Ft. Lauderdale 2 
• Ft. Lauderdale 3 
• Ft. Lauderdale/Hollywood International Airport 
• Lake Worth  
• NW Community Link 
• Opa-Locka South  
• Pompano Beach 
• Sheridan Street  

Please see Appendix A for all shuttle bus route maps. 

1.3 Challenges faced by the Agency 

1.3.1 Funding 

The State of Florida is operating under difficult economic conditions. Due to its shrinking budget, 
State and local agencies have suffered from significant reductions in funding. This has been 
especially true of transportation funding. During the past legislative session, a bill was passed 
that put a seven year horizon on state funding to the SFRTA. The agency will have to find a new 
funding source before that time, or risk dropping Tri-Rail’s level of operations.  

1.3.2 FEC Passenger Service 

SFRTA has been a partner in the FDOT led South Florida East Coast Corridor (SFECC) Study 
since its kick-off in 2005.  However, during 2011 SFRTA was excluded from SFECC activities.  
During this 2011 period of limited SFECC coordination, FDOT unveiled a separate Fort 
Lauderdale to Miami FEC commuter rail proposal and also led an attempt to change the 
composition of the SFRTA Governing Board.  In response to region’s frustration with the slow 
pace of FEC commuter rail implementation and as an alternative to FDOT’s proposal for a 
separate FEC commuter rail service, SFRTA developed its integrated Fast Start Plan for Tri-Rail 
Coastal Service 
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In large part due to the efforts of SEFTC, the region’s three MPOs, and two regional planning 
councils, the SFECC study has once again become a more inclusive process.  Since February 
2012, SFRTA has participated in SFECC Study Steering Committee meetings and other project 
technical reviews.  However, having two different proposals for regional commuter rail service 
on the FEC has caused confusion for partner agencies, municipalities, and the general public.”  
             

1.3.3 Regional Fares 

The SFRTA and Miami-Dade Transit began selling a new fare, the Regional Monthly Pass, in 
September 2011. This pass allows for a seamless transfer between Tri-Rail and Miami-Dade 
Transit’s Metrorail and Metrobus, with no additional fees. This was a success for the two 
agencies, who had worked hard to realize this goal. However, this change also brought on the 
elimination of free transfers to Miami-Dade Transit. Riders not wishing to purchase the Regional 
Monthly Pass now need to toad cash value (in addition to their Tri-Rail fare) onto their EASY 
Card to pay the transfer fee onto Miami-Dade Transit. This process is confusing to customers 
and creates a delay for those who did not load their transfer fee at their originating station.  Also, 
beginning October 2011, the “Transfer to Bus” ticket allows passengers the ability to transfer 
from Tri-Rail to Broward County Transit and Palm Tran buses for $0.50. Overall, positive steps 
are being taken towards a seamless regional farecard system. However, in the interim, transfer 
fees and additional steps have been added that are a burden to passengers who wish to 
connect between systems.  
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2.0 FY 2012 Accomplishments 
 

2.1 Shuttle Bus  

SFRTA shuttle bus program has seen a dramatic increase in ridership over the past year. 
Technical adjustments to a number of shuttle bus routes have also been a factor in the 
decrease of cost per passenger. This can be attributed to the increase in shuttle bus service.  

Figure 2.1.1 Shuttle Bus Passengers per Hour 
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Figure 2.1.2 Shuttle Bus Cost per Passenger 
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The SFRTA shuttle bus program is constantly monitored and updated to ensure efficiency and 
productivity.  As a result, the program is regularly subject to route modifications, new 
partnerships, and evolving marketing schemes. These changes have been outlined in the 
SFRTA updated Five Year Shuttle Bus Service and Financial Plan (FY 2013-2017), which was 
endorsed by the SFRTA PTAC and Governing Board in April 2012.   
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Line Two Tier Begins
1 Funding Sources 2013 2014 2015 2016 2017
2 FDOT Pass Through Contribution 5,116,697$                                  4,176,358$                                  4,355,508$                                  4,458,022$                                  4,752,292$                                 
3 Developer Contribution (Boca Raton Shuttle 1) 100,000$                                    100,000$                                    100,000$                                    100,000$                                     100,000$                                   
4 City of Opa‐Locka (Opa‐Locka South Shuttle) 92,950$                                      92,950$                                      185,900$                                    185,900$                                     185,900$                                   
5 FTA Job Access Reverse Commute 415,773$                                    415,773$                                    ‐$                                                 ‐$                                                  ‐$                                                
6 FDOT Service Development Grant (Boynton Beach)(Requires 50% match) ‐$                                                 ‐$                                                 228,043$                                    209,900$                                     ‐$                                                

T t l R 5 725 420$ 4 785 081$ 4 869 451$ 4 953 822$ 5 038 192$Re
ve
nu

es

Final Draft SFRTA Five Year Shuttle Bus Service and Financial Plan FY 2013 Thru FY 2017
Table 2.1.1

7 Total Revenues 5,725,420$                4,785,081$                4,869,451$                4,953,822$                 5,038,192$               
8 Tri‐Rail Shuttle Routes (Operated by SFRTA)
9 Boca Raton Shuttle 1 117,850$                                    83,817$                                      86,190$                                      88,562$                                       90,934$                                     

10 Deerfield Beach Shuttle 1  95,753$                                      68,102$                                      70,029$                                      71,956$                                       73,884$                                     
11 Deerfield Beach Shuttle 2 117,850$                                    83,817$                                      86,190$                                      88,562$                                       90,934$                                     
12 Pompano Beach Shuttle 1 132,581$                                    94,295$                                      96,963$                                      99,632$                                       102,301$                                   
13 Cypress Creek Shuttle 1 125,216$                                    89,056$                                      91,576$                                      94,097$                                       96,617$                                     
14 Cypress Creek Shuttle 2  246,749$                                    175,493$                                    180,459$                                    185,426$                                     190,393$                                   
15 Cypress Creek Shuttle 3  125,216$                                    89,056$                                      91,576$                                      94,097$                                       96,617$                                     
16 Fort Lauderdale Shuttle 1 394,061$                                    280,264$                                    288,196$                                    296,128$                                     304,060$                                   
17 Fort Lauderdale International Airport Shuttles (1, 2, and Circulator) 700,600$                                    414,463$                                    426,193$                                    437,924$                                     449,654$                                   
18 Sheridan Street Shuttle 1 99,436$                                      70,721$                                      72,722$                                      74,724$                                       76,725$                                     
19 Sub‐Total 2,155,313$                                 1,449,084$                                 1,490,095$                                 1,531,107$                                  1,572,119$                                
20 Approved JARC Shuttle Routes (Operated by SFRTA)
21 Lake Worth Shuttle 1 197,031$                                    181,924$                                    187,073$                                    192,222$                                     197,370$                                   
22 Boynton Beach Shuttle 1 90,843$                                      193,828$                                    199,313$                                    204,799$                                     210,285$                                   
23 Boynton Beach Shuttle 2 (Weekends) 31,962$                                      68,196$                                      70,126$                                      72,056$                                       73,986$                                     
24 Fort Lauderdale Shuttle 2 195,189$                                    138,822$                                    142,751$                                    146,680$                                     150,609$                                   
25 Fort Lauderdale Shuttle 3 (Weekends) 88,510$                                      62,950$                                      64,732$                                      66,513$                                       68,295$                                     
26 Opa‐Locka South Shuttle 386,696$                                    397,959$                                    409,222$                                    420,485$                                     431,748$                                   
27 Sub‐Total 990,230$                                    1,043,679$                                 1,073,217$                                 1,102,755$                                  1,132,293$                                
28 Partnerships/Payments (Not operated by SFRTA)
29 MDT Annual Payment (Miami Airport Shuttle and Koger Shuttle) 666,666$                                    666,666$                                    666,666$                                    666,666$                                     666,666$                                   
30 Palm Tran Annual Payment 666,666$                                    666,666$                                    666,666$                                    666,666$                                     666,666$                                   
31 Boca Raton APOC East and West Shuttles Partnership 140,000$                                    140,000$                                    140,000$                                    140,000$                                     140,000$                                   
32 Downtown Fort Lauderdale TMA NW Community Link Partnership 204,290$                                    102,145$                                    102,145$                                    102,145$                                     102,145$                                   
33 South Florida Education Center Shuttle Partnership 95,000$                                      95,000$                                      95,000$                                      95,000$                                       95,000$                                     
34 Sub‐Total 1,772,622$                                 1,670,477$                                 1,670,477$                                 1,670,477$                                  1,670,477$                                
35 Proposed New Cost Feasible Shuttle Routes (2‐Year Demonstration)
36 Hollywood Shuttle 1 CBD/Casinos/Mall 394,061$                                    280,264$                                    288,196$                                    296,128$                                     304,060$                                   
37 Hollywood Shuttle 2 CBD/Casinos/Mall (Weekends) 92,935$                                      66,098$                                      67,968$                                      69,839$                                       71,710$                                     
38 Sub‐Total 486,997$                                    346,362$                                    356,164$                                    365,967$                                     375,770$                                   

Ex
pe

ns
es

39 Other
40 5% Contingency 270,258$                                    225,480$                                    229,498$                                    233,515$                                     237,533$                                   
41 Special Event Service 50,000$                                      50,000$                                      50,000$                                      50,000$                                       50,000$                                     
42 Sub‐Total 320,258$                                    275,480$                                    279,498$                                    283,515$                                     287,533$                                   

43 Total Expenses 5,725,420$                4,785,081$                4,869,451$                4,953,822$                 5,038,192$               

44 Revenue Surplus/Shortfall ‐$                      ‐$                      ‐$                      ‐$                       ‐$                     
Notes:
All new routes and partnerships are for 2 year demonstration only and will be subject to reevaluation to determine effectiveness. DRAFT Updated: 4/5/12
Turn‐key operation: FY 2013 Cost estimates are calcualted at a hourly rate of $56.65 escalated 3% each subsequent year.
SFRTA‐owned bus operation: FY 2014 Cost estimaes are calculated at a hourly rate of $40.29 escalated 3% each subsequent year.
Please note that the hourly rate for the SFRTA‐owned bus operation is based on an average contract rate for comparable service in the region.
Yellow cells indicate partial fiscal year funding.
Red cells indicate discontinuation of funding.
Funding contingent upon successful completion of demonstration period.



Some of the key highlights of the new Five Year Plan include: 

• An additional two years of JARC funding for FL2, FL 3, and Opa-Locka South 
• A new FDOT service development grant 
• A new JARC Grant 
• A new Boynton Beach Shuttle (coordinated with Palm Tran) 
• A new Hollywood shuttle (coordinated with Broward County Transit) 
• A new partnership with the City of Boca Raton to fund the Arvida Park of Commerce 

(APOC) shuttles 
• A continuation of the Downtown Ft. Lauderdale Transportation Management Association 

North West Community Link partnership 
• Service efficiency modification s to the Lake Worth 1 Shuttle 
• A two-tier shuttle bus contract, effective by FY 2014, utilizing SFRTA-owned shuttle 

buses 

As previously mentioned, the SFRTA actively monitors the shuttles’ performance to maintain the 
agency’s passenger-per-hour standard of seven passengers-per-hour. The SFRTA Shuttle Bus 
Evaluation matrix below details the ranking of all shuttles operated or funded by the SFRTA. 
Fifteen of the seventeen routes operated or funded by SFRTA are exceeding the minimum 
performance standard. The remaining two shuttles, Ft. Lauderdale 2 and Lake Worth 1 will be 
analyzed to identify opportunities for ridership growth.  
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Annual  
Operating 

Hours FY 2013
Score Score Score Score Score

1 Ft. Lauderdale International Airport (Weekdays and Weekends) 321,777 1 881.6 1 700,600$   17 12,367 26.0 1 2.18$         5 25 1
2 APOC West Shuttle 52,020 5 199.3 5 70,000$     4 4,941 10.5 10 1.35$         2 26 2
3 NW Community Link Shuttle 73,461 3 281.5 3 204,290$   14 5,461 13.5 4 2.78$         6 30 3
4 Opa-Locka South Shuttle 58,404 4 223.8 4 107,846$   9 6,826 8.6 13 1.85$         4 34 4
5 APOC East Shuttle 41,409 7 158.7 7 70,000$     4 4,941 8.4 14 1.69$         3 35 6
6 Boca Raton Shuttle 1 23,425 12 89.8 13 17,850$     1 2,080 11.3 8 0.76$         1 35 6
7 Deerfield Beach Shuttle 1 25,548 10 97.9 11 95,753$     5 1,690 15.1 2 3.75$         8 36 7
8 Ft. Lauderdale Shuttle 1 85,969 2 329.4 2 394,061$   16 6,956 12.4 6 4.58$         11 37 8
9 Cypress Creek Shuttle 3 31,693 8 121.4 8 125,216$   12 2,210 14.3 3 3.95$         9 40 9

10 Cypress Creek Shuttle 1 27,431 9 105.1 10 125,216$   12 2,210 12.4 5 4.56$         10 46 10
11 Ft. Lauderdale Shuttle 3 (Weekends) 12,461 16 119.8 9 44,255$     2 1,562 8.0 15 3.55$         7 49 11
12 Cypress Creek Shuttle 2 47,780 6 183.1 6 246,749$   15 4,356 11.0 9 5.16$         14 50 12
13 Deerfield Beach Shuttle 2 23,813 11 91.2 12 117,850$   10 2,080 11.4 7 4.95$         13 53 13
14 Ft. Lauderdale Shuttle 2 20,552 14 78.7 15 97,595$     6 3,446 6.0 16 4.75$         12 63 14
15 Sheridan Street Shuttle 1 18,151 15 69.5 16 99,436$     8 1,755 10.3 11 5.48$         15 65 15
16 Pompano Beach Shuttle 1 21,714 13 83.2 14 132,581$   13 2,340 9.3 12 6.11$         16 68 16
17 Lake Worth Shuttle 1 12,459 17 47.7 17 98,516$    7 3,478 3.6 17 7.91$        17 75 17

Table 2.2
L

in
e 

#

Route Name

SFRTA Shuttle Bus Evaluation Matrix

Total 
Score R

an
kAnnual Ridership 

3/2011-2/2012
Average Daily 

Ridership

Annual SFRTA 
Operating Cost FY 

2013

Average Annual 
Passengers per 

Hour

Average Annual 
Operating Cost Per 

Trip

, , ,

Notes:
This matrix only includes routes currently being reported to the NTD by SFRTA.
Average daily ridership is calculated by dividing annual ridership by 261 (weekdays) or 104 (weekends).
Annual operating hours are not used for ranking purposes, only for calculating passengers per hour, and are based on Sep/2011 service levels.
Annual operating cost only includes cost incurred by SFRTA.
The Lake Worth Shuttle ridership has spiked in the last few months.  As of February 2012 it is averaging over 7 passengers per hour.
The Fort Lauderdale 2 Shuttle has the potential to increase mid-day ridership with a route extension along 17th Street to serve Port Everglades and a college.

SFRTA Cost per Trip

3,233
522
10.5

3.06$                   

System Average
Weekday Daily Ridership
Weekend Daily Ridership

Passengers per Hour

3/2011 - 2/2012

4/2/2012



2.2 Fast Start Plan for Tri-Rail Coastal Service 

In Fall 2011, SFRTA developed the Fast Start Plan for Tri-Rail Coastal Service. The Fast Start 
Plan is SFRTA’s accelerated approach to provide new passenger rail service on the Florida 
East Coast (FEC) Railway corridor.  A critical characteristic of the Fast Start Plan is that new 
FEC service would be integrated with Tri-Rail, leveraging and complementing the decades of 
federal, state, and county investment in South Florida’s existing commuter rail system.  

The Fast Start Plan is designed so that it can be implemented in a 3-5 year time frame. This 
plan will provide a one-seat ride from Palm Beach County to either the Miami Intermodal Center 
or Downtown Miami. A regional service entirely along the FEC corridor will connect to Jupiter. 
Additional service and stations can be pursued after the initial Fast Start plan is implemented.   

Figure 2.2.1 Fast Start Project Development Process 

 

The Fast Start Plan is a collaborative effort that is based on a long-term partnership between 
each municipality and SFRTA.  In order to implement a one seat ride from northern Broward 
County and Palm Beach County on the FEC corridor within three to five years, SFRTA will seek 
long-term funding agreements with each municipality by early 2013.   It is expected that stations 
receiving 50 or more trains would be assessed the full annual premium, while stations receiving 
fewer than 50 trains would have a lower pro-rated share of costs. If more than one station is 
located within a municipality, the municipality may be expected to pay the premium for each 
station. The SFRTA has met with the municipalities identified along the corridor to begin working 
towards these funding agreements. Staff has also presented the Fast Start Plan for Tri-Rail 
Coastal Service to the three MPOs, SEFTEC, and others in the region.  
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Figure 2.2.2 Tri-Rail Coastal Service Map  
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Figure 2.2.3 Fast Start Plan Project Facts 
 

 

  

2.3 Grants 

The SFRTA has worked diligently to apply for Federal and State grants to help fund and support 
efforts that enhance accessibility and mobility for the region. The agency has submitted 
applications for the enhancement of its shuttle system, and has been successful in gaining that 
funding through the Bus and Bus Facility Livability Grant and Job Access and Reverse 
Commute (JARC). The Pompano Beach Green Station Demonstration Project has received 
funding through the TIGGER III and New Freedom grants. Finally, as the project sponsor for 
The Wave, the SFRTA received funding through TIGER IV. As a result, the agency has been 
awarded $31,464,130 in grants.  

Table 2.3.1 SFRTA Grant Awards 

 

The SFRTA, as the regional designated recipient for the Job Access and Reverse Commute 
(JARC) and New Freedom (NF) grant programs, conducted a competitive cycle to administer 
program funds for FY 2010 and 2011. This cycle also distributed funds returned by a recipient 
from FY 2007 who was unable to use them. The SFRTA Governing Board approved selected 
applications at its December 16, 2011 Meeting.   
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Table 2.3.2 FY 2010-2011 JARC Selected Projects 

Applicant Total Project 
Cost 

Federal 
Request Match Project Type 

     

City of Lauderhill $ 822,182 $411,091 $411,091 Operating 

City of Opa-Locka North 
Route $337,964 $ 168,982 $168,982 Operating 

City of West Palm Beach $1,241,000 $620,500 $620,500 Operating 

Dowtown TMA $406,250 $325,000 $81,250 Capital 

Miami Dade Transit $8,001,766 $4,000,883 $4,000,883 Operating 

SFL Urban Ministries $521,320 $260,660 $ 260,660 Capital and 
Operating 

SFRTA (Boynton Beach 
Shuttle Route) $357,500 $ 178,750 $178,750 Operating 

SFRTA (Ft.Lauderdale 
Shuttle Routes) $ 547,690 $273,845 $ 273,845 Operating 

SFRTA (Opa-Locka Shuttle 
South Route) $ 757,900 $378,950 $378,950 Operating 

TOTAL $12,993,572 $6,618,661 $6,374,911  
 

Table 2.3.3 FY 2010-2011 NF Selected Projects 

Name Total Project Cost Federal Request Match 
Coalition for 
Independent Living 
Options 

$143,600 $ 71,800 $ 71,800 

Housing Authority-Ft. 
Lauderdale $ 220,000 $176,000 $44,000 

Mae Volen (LIFT) $ 1,382,113 $786,906 $595,206 
Mae Volen (Mobility 
Mgmt) $122,600 $98,080 $ 24,520 

Metro Taxi $430,380 $344,304 $  86,076 
SFRTA (ADA 
Pompano Station) $3,216,256 $ 2,573,005 $643,251 

Zuni Transportation $442,485 $353,988 $88,497 
TOTAL $5,957,433.50 $4,404,083.18 $ 1,553,350.32 
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2.4 Station Improvements 

The SFRTA has continued to perform heavy maintenance at all of its Tri-Rail stations. These 
activities include the regular repairs, painting, and upkeep of the parking lots and station 
platforms. In addition, the agency has revised its Station Design Guidelines to incorporate green 
building initiatives. These guidelines will be utilized in all new stations, as well as any major 
station renovations.  

The Opa-Locka Tri-Rail station is currently receiving a parking lot expansion, which will create 
an additional 74 spaces. 30% of the design plans have been completed, and the agency is now 
working through the Federal NEPA approval process. Construction is anticipated to begin in 
2013.  

Figure 2.4.1 Opa-Locka Tri-Rail Station 

 

During the past fiscal year, improvements have been underway at the Hialeah Yard 
Maintenance Facility. Construction of new storage tracks, a new fueling facility, and an 
inspection pit have all been completed. The project is still in progress, as SFRTA completes the 
modification of existing tracks.  

The SFRTA has completed 100% design plan for its Pompano Beach Green Station 
Demonstration Project. This new station will be the prototype “green” Tri-Rail station, and its 
various design elements work to reduce energy consumption, generate solar energy, and 
promote alternative modes of transportation. It is anticipated that construction will be advertised 
in June 2012.    
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Figure 2.2 Pompano Beach Green Station Demonstration Project Elevations 
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Figure 2.3 Pompano Beach Green Station Demonstration Project Site Plan 
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2.5 Tri-Rail Service  

There has been an increase in Tri-Rail Ridership over the last fiscal year. This rise can be 
attributed to the expansion of the SFRTA Shuttle Bus system, increased cost of gas, and 
improved economic conditions.   

Figure 2.5.1 Tri-Rail Monthly Ridership  
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Over the past year, Tri-Rail has continued its trend of improved on-time performance. The 
system saw a minimum on-time performance of 82% and a high point of 91%.  
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Figure 2.5.2 Tri-Rail On-Time Performance  
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The SFRTA and the Miami Marlins announced a partnership to provide a special train for 
passengers wishing to ride Tri-Rail to Marlins baseball games. This agreement was reached in 
a very short amount of time, and provided an excellent example as to how the private sector 
could contribute to Tri-Rail service.  
 
Passengers will be able to take Tri-Rail to the Metrorail Transfer Station, where they can take 
the Metrorail southbound to the Culmer Station. The Marlins Express Shuttle will connect 
passengers to Marlins Park in less than 10 minutes. This shuttle begins service 90 minutes prior 
to the start of the game, and concludes 1 hour after the end of the game.  
 
A special northbound train will depart from the Metrorail Transfer Station approximately 1 ½ 
hours following the conclusion of every home night game. On Saturdays, a special southbound 
train will depart the Mangonia Park Station at 5:00 pm, making all stops to facilitate access to 
the game.  Please see Appendix B for detailed instructions on how to take Tri-Rail to a Marlins 
game.  
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The SFRTA Governing Board announced a plan to increase weekend Tri-Rail service on the 
weekend. Beginning by Fall 2012, Tri-Rail will operate hourly service on the weekends. This will 
be a benefit to the residents and visitors of South Florida.  
 
2.6 Regional Coordination 
 
The SFRTA has always strived for effective and extensive coordination with its partner 
agencies. Those efforts have increased over year, as new initiatives emerge.  
 
The SFRTA has partnered with the Ft. Lauderdale Downtown Development Authority (DDA), 
Broward Metropolitan Planning Organization (MPO), Broward County, Broward County Transit, 
the City of Ft. Lauderdale, and FDOT to bring The Wave to Downtown Ft. Lauderdale. The 
Wave is a planned 2.7 mile streetcar system that will connect and circulate the downtown area, 
and connect to regional bus and rail systems. It is anticipated that this project will bring private 
investment, growth, and jobs to Downtown Ft. Lauderdale.  
 
The SFRTA has also partnered with the City of Ft. Lauderdale, Broward MPO, and FDOT for 
the Broward Boulevard Gateway and Downtown Mobility Hub Project. This project is aimed at 
developing a well-coordinated land use and transportation vision for the corridor. This vision will 
include a gateway master plan, a mobility HUB walkability initiative, and a joint development 
agreement.  
 
The SFRTA has participated in the Miami-Dade MPO’s Sustainability and The Transportation 
System study. This study identified strategies to improve the sustainability of the county’s 
transportation system. The agency has also participated in the Miami-Dade MPO’s 2040 LTRP 
Needs Assessment and the 2040 LRTP Compliance with Federal and State Requirements 
efforts.  
  
The SFRTA participates in the Southeast Florida Transportation Council (SEFTC) processes. 
SEFTC is a regional organization created to foster regional transportation planning among the 
Southeast Florida counties of Palm Beach, Broward, and Miami-Dade. The Council was created 
by an agreement among respective MPOs and its membership consists of the chairs from each 
MPO. SFRTA staff has made various presentations to the SEFTC Board during the past year, 
assisted in developing the scope of the Regional LRTP and Regional Transit Plan, and hosted 
and participated in SEFTCs Regional Transportation Technical Advisory Committee.  
 
The Southeast Florida Regional Partnership (SFRP) is a collaboration of more than 200 public, 
private, and civic stakeholders from the Southeast Florida region of Monroe, Miami-Dade, 
Broward, Palm Beach, Martin, St. Lucie and Indian River counties. The Partnership has united 
to leverage resources and coordinate strategic long-term planning to drive competitiveness and 
prosperity for the region. As a consortium partner, the SFRTA not only participates in this 
planning process, but also contributes funding to support regional and state-wide policy 
coordination.  
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SFRTA also works with the three individual MPOs to coordinate through their processes. Staff 
has presented at each of their Board Meetings, and participates in their Technical Advisory 
Committees.  In addition to this, SFRTA has participated in the different Livability Studies being 
conducted jointly by FDOT and the Broward and Palm Beach MPOs. SFRTA staff has been a 
part of the Glades Road, Oakland Park Boulevard, and Hollywood/Pines Boulevard studies. The 
agency will continue to offer their technical knowledge as additional studies commence.  
 
SFRTA staff has participated in various aspects of FDOT’s South Florida East Coast Corridor 
(SFECC) Study and has coordinated with its study team for a portion of the project’s duration. 
Although this coordination ceased in the past year, meetings have reconvened in recent 
months.  
 
SFRTA has had coordination with multiple parties as part of its study towards a new Northern 
Layover and Light Maintenance Facility. Coordination on this project has occurred with staff of 
the Town of Mangonia Park, City of Rivera Beach, City of West Palm Beach, CSX, FDOT, FPL, 
Palm Beach MPO, Port of Palm Beach, South Florida Water Management District, and the 
Treasure Coast Regional Planning Council.  
 
2.7 Industry Involvement 
 
Rail~volutuion is a national conference focuses on building liveable communities through land 
use and transit. SFRTA is a national partner and participates in the national Steering 
Committee. SFRTA helped plan and organize the annual conference, which was held in 
Washington, DC October 16-19, 2011. Planning efforts are underway for the next conference, 
scheduled to be held in Los Angeles, California, October 14-17, 2012. 
 
The Urban Land Institute (ULI) is a non-profit research and education organization which 
focuses on land use and real estate principles. The SFRTA sponsored local forums and events, 
and staff has participated on various committees. SFRTA staff also presented at the annual 
conference of the Florida Chapter of the American Planning Association (APA). This gathering 
provided the SFRTA an opportunity to share the successes of the agency with private and 
public sector planning professionals.  
 
2.8 Customer Outreach  

The Marketing Department played an important role in communicating pertinent traveling 
information with regard to the Miami Airport Station in order to prepare passengers for the effect 
the two-year closing will have on their commute, as they travel to the airport. Posters and flyers 
were placed on the trains; timely press releases were provided to the media; messages were 
scripted for the conductors and electronic messaging systems, online homepage scroll and VIP 
messages; collateral modifications were executed and web updates were all performed so as to 
prepare the public for the change.  

Marketing staff was also on-hand to orient passengers about the Transfer Policy Changes that 
occurred on October 1, 2011. The agency-wide effort, allowed for the distribution of new 
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collaterals, Ticket Vending Machine usage training, and the reporting any technical errors to the 
Special Project Director. 

SFRTA has participated in numerous job fairs over the past year, including the inaugural 
SFRTA 2012 Job Fair. At this job fair, approximately 500 job-seekers met with twenty-two 
registered companies that were offering a wide range of job opportunities in the tri-county area. 
The complimentary shuttle service was taken advantage of attendees who were brought to the 
event from the Fort Lauderdale/Hollywood International Airport Station at Dania Beach. This 
service demonstrated how easy using public transportation can be. 

SFRTA held two meet and greet events at Tri-Rail stations over the past year. During these 
events, key agency staff was available to answer questions regarding SFRTA. The first meet 
and greet was held in September 2011 at the Hialeah Market station. The second was held at 
the Ft. Lauderdale/Hollywood International Airport Station in Dania Beach in March 2013.  

2.9 Awards 

The Florida Association of Public Purchasing Officers (FAPPO) has awarded the SFRTA 
Procurement Department with the 2012 Award for Excellence in Public Procurement. The 
Excellence in Public Procurement and Best Practices Awards program recognizes agencies that 
meet and exceed benchmarks in the Procurement Profession.  

The South Florida Regional Transportation Authority (SFRTA) took top honors in both the 
American Public Transportation Association (APTA) and the Florida Public Transportation 
Association (FPTA) marketing awards competitions, including the Gold Star for APTA’s 
AdWheel awards in the category of special events for “Senior Idol” and a first place award in the 
print category for the “Cleared for Take Off “campaign, which promoted service to the region’s 
airports. The SFRTA also won two first place awards in the FPTA’s annual marketing 
competition. The TV spot created for “Dump the Pump” won in the electronic media/audio/visual 
category. The same “Cleared for Take Off” poster that won the APTA print award won the 
collateral category in the FPTA competition. 
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2.10 Monitoring Program to track Annual Performance  

The most recent TDP Major Update, FY 2009-2018, included a set of eight goals with various 
objectives for each goal. This TDP Annual Update allows SFRTA the opportunity to reevaluate 
the progress made by the agency over the past year towards achieving those goals. The 
following is a review of the progress made by SFRTA, as well as steps to be taken in the next 
year to remedy any discrepancies. A full list of Goals and Objectives can be found in Appendix 
C.  

2.10.1 Goal 1: Develop Cost Effective Transit System 

As previously outlined, the SFRTA Shuttle Bus program undergoes constant review to maintain 
service efficiencies. The Tri-Rail system is also very efficient. As of 2008, Tri-Rail locomotives 
use biodiesel fuels, which not only reduce emissions, but allow for a fuel cost savings. New 
locomotives are ordered, and will be received over the next year. Both Tri-Rail locomotives and 
passenger cars adhere to a regular maintenance schedule.  Also, the Hialeah Yard 
Maintenance Facility has received upgrades to accommodate the maintenance schedule. A 
second layover and maintenance facility is being planned for Palm Beach County.  

In addition to the biodiesel, the agency continues to explore other strategies to reduce energy 
costs. The Pompano Beach Green Demonstration Project incorporates many different energy 
saving elements into its design. These elements include solar panels on the platform and 
parking lot canopies, light emitting diode (LED) lighting, and electric vehicle charging stations. 
LED lighting has also been installed several Tri-Rail stations.  

The agency has not been able to complete the implementation of an ITS system. SFRTA is still 
working to deploy an in-vehicle automatic vehicle location system that will assist in the creation 
of a real-time traveler information system.   

2.10.2 Goal 2: Expand System Facilities and Operations 

The SFRTA has made positive steps towards this goal. The shuttle bus system has been 
expanded to include more service and increased hours of operation. The SFRTA Adopted 
Budget for FY 2012-2013 includes funding to increase Tri-Rail weekend headways to hourly 
service. This increase will be beneficial to our weekend riders, who currently experience two 
hour headways.  

The Tri- Rail system may also be expanding within the region. The Fast Start Plan for Tri-Rail 
Coastal Service not only brings commuter rail to the FEC line, and the traditional downtowns of 
the region, but also an expansion to the North and South. This new service would go as far 
north as Jupiter, and will go south into Downtown Miami.  

2.10.3 Goal 3: Improve Intergovernmental Coordination 

The SFRTA has continued its’ strive to be a good partner agency. The SFRTA has continued to 
serve as the regions’ Designated Recipient for the JARC and NF funding programs. In doing 
this, the agency ensured that the region would be able to receive millions of dollars in funding 
for eligible transportation projects. The SFRTA has also worked with local agencies to 
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coordinate and participate on a number of projects, including the Wave streetcar project for 
downtown Ft. Lauderdale, Broward Boulevard Gateway and Downtown Mobility Hub Project, 
Livability Studies being conducted jointly by FDOT and the Broward and Palm Beach MPOs, 
and the Miami Intermodal Center. Additionally, staff participates in a number of committees 
including its own Planning Technical Advisory Meetings (PTAC), and the Technical Advisory 
Committees of the three local MPOs. Staff has, more recently, also been invited to take part in 
the SFECC Steering Committee.  

2.10.4 Goal 4: Expand Funding Opportunities for the SFRTA 

The SFRTA is still experiencing funding issues. During the last legislative session, a bill was 
passed that not only changed the makeup of the SFRTA Governing Board, but also placed a 
seven year limit on current State funds. As a result, the SFRTA will work during the next year to 
identify a funding source to replace those that expire in seven years.  

2.10.5 Goal 5; Increase Customer Safety, Convenience and Comfort 

Safety, comfort and convenience are priorities for the SFRTA. Stations have received upgraded 
lighting as a part of parking lot improvements that increase visibility. The new rail cars provide 
customers with increased comfort, while the existing fleet has received upgrades. Weekend 
service will be increased to hourly headways to provide a more convenient, attractive service for 
our customers. The SFRTA is currently planning to conduct a survey in the next year. This 
survey will include a Customer Service feedback component, as well as an opportunity to 
provide comments.  

2.10.6 Goal 6: Stimulate TOD at or near Tri-Rail Stations 

Due to the existing market conditions, opportunities to encourage TOD near Tri-Rail have 
slowed. SFRTA is continuing to identify potential TOD opportunities in the short and long term.  
For example, SFRTA staff is participating in Palm Beach County’s process to develop a TOD at 
the West Palm Beach station.  SFRTA staff has also had participated in and helped to plan TOD 
implementation training sessions.  As a sign of an improving market, SFRTA staff has had 
meetings with developers who have shown interest in multiple sites along the existing Tri-Rail 
system and planned FEC expansion.   

2.10.7 Goal 7: Pursue opportunities to maximize on TDM strategies being implemented 
throughout the region 

The SFRTA offers an Employer Discount Program that has seen constant growth since its 
inception. Over the past fiscal year, 161 new employers and 1,782 new employees have been 
added to the program. The SFRTA aims to continue this successful program.  

2.10.8 Goal 8: Pursue opportunities to promote sustainability and environmental goals 
for the South Florida region 

The SFRTA Pompano Beach Green Station Demonstration Project will be our prototype green 
station. It will include solar canopies, vehicle charging stations, and LED lighting.  
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3.0 SFRTA Capital Program 

It is a requirement that all TDPs contain a ten year implementation program for the agency’s 
capital improvements. The first six years of the SFRTA Implementation Program contains 
“Programmed” projects. In keeping with prior years, these projects are taken directly from the 
SFRTA’s Adopted Capital Budget for FY 2012-2013. Similar to last year, there is a major focus 
on rolling stock in SFRTA’s Programmed list of projects. Money is allocated in FY 2012/13 
towards the purchase of 10 new locomotives and 12 additional Rotem cars. Other important 
projects include preventative maintenance, parking, and station improvements.  

The SFRTA’s Adopted Capital Budget has been improved, independently of the TDP. These 
improvements will make it easier for the agency to prepare for the TDP Major Update, which will 
occur next year. In the Implementation Program, Table 3.1, projects  shaded orange represents 
those that are included in the adopted budget, without any current or future funded. These 
projects are still utilizing money from the previous years’ budget. After this money is fully spent, 
it is anticipated that these projects will no longer appear in the budget.  

Most of these projects are those relating to rolling stock. Final payment on the new Rotem cars 
were made last year and this budget contains the last payment for the new locomotives. 
Additionally, existing rolling stock has received the following refurbishments: door station 
overhaul, lower door control, sensitive edge upgrade, window replacements, fuel tracking, and 
receptacle replacements. The four projects that remain in the orange category are a station 
elevator monitoring system, ADA improvements, station beautification, and the West Palm 
Beach Intermodal Facility. Each of these projects has been completed.  

The projects shaded in blue are those that are no longer active. These projects are not 
contained in the adopted budget, but are still shown in the Implementation Program to maintain 
consistency with prior TDPs. There are only six such projects and they include: locomotive 
generators, improvements to the Lake Worth Station, Urban Areas Security Initiative, pedestrian 
overpass repairs, general station repairs and improvements, and video equipment. The Lake 
Worth Station improvements and video equipment projects have been completed.  The station 
repairs and improvements and pedestrian overpass repairs projects were combined into the 
heavy maintenance category. The Urban Areas Security Initiative is still under analysis. 

The remaining four years of the SFRTA Implementation Program contain “Planned” projects, 
shaded green in the Table 3.1 below. These projects are unfunded needs that the agency 
hopes to move into the Programmed list in coming years. The Planned portion of the Capital 
Project improvement List has been updated to include a new tenth year, FY 2021-2022.  Many 
of the projects contained within this list are similar to those from previous TDP updates. This 
includes preventative maintenance, rolling stock repairs, a layover facility, and parking lot 
improvements.  The new tenth year is a continuation from the last TDP.  

The SFRTA Fast Start Plan is included in this years’ Planned portion of the Capital Project List. 
Totaling $255.7 Million, the Fast Start Plan costs include track, structures, stations, facilities, 
crossings, communications, and signals. It also includes all engineering costs. While it is 
currently listed in the first year of the Planned portion as an unfunded project (the sixth year of 
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the Capital Project List), SFRTA intends to advance it into the funded program as soon as 
possible.  

SFRTA is the project sponsor for the 2.7 mile (two-way) modern streetcar system known as the 
Wave.   The total cost to complete the project is estimated at $142.6 million.  The Wave project 
was amended in April 2012 to the Broward Metropolitan Planning Organization’s Cost Feasible 
2035 Long Range Transportation Plan (LRTP).  $500,000 has been programmed in the SFRTA 
Capital budget for FY 12/13.  With the recent award of $18 million TIGER discretionary funding, 
amendments to SFRTA Capital Budget, Broward TIP and FDOT work program are scheduled to 
occur for September 2012. 

The Florida Department of Transportation, Federal Transit Administration, City of Fort 
Lauderdale and Broward MPO have committed to capital funding for the project, while Broward 
County has committed to the operations and maintenance of the system. 
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 Projects 
FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22

 Support Vehicles  70$              50$           50$           19$              19$            19$                  19$           246$                            

 Preventative Maintenance  11,467$      14,323$    16,485$   15,390$   16,015$   16,450$    16,000$       16,300$    16,300$          16,300$   155,030$                    
 Smart Card Technology & TVMs  500$            1,000$       1,000$            1,000$     3,500$                         

Ten (10) New Locomotives 4,500$        4,500$                         
New Rolling Stock (Rotem Cars) ‐$                             
Ten (10) additional Rotem Cars ‐$                             

Positive Train Control 3,110$        3,110$                         
 Locomotive/Coaches Spare Parts  250$           300$          370$         500$        550$        600$        250$            250$          250$                250$        3,570$                         

Programmed* Planned**  Total Project Cost   
(in Thousands) 

Autos

Preventative Maintenance

Locomotives and Rolling Stock

Rolling Stock Overhaul/Spare Parts

* Programmed projects from SFRTA's Adopted Capital Budget FY 2012‐2013 
**Planned projects reflect unfunded SFRTA needs
***Pending SFRTA Capital Budget Ammendment, STATE and MPO TIP STIP Ammendments

 Decolocstat  ‐$                             
 Door Control Station  ‐$                             
 Door Station Overhaul  ‐$                             
 Lower Door Control  ‐$                             
 Sensitive Edge Upgrade  ‐$                             
 Recepticle Upgrade  ‐$                             
 Fuel Tracking  ‐$                             
 Locomotive Generator (HEP)   ‐$                             
 Bi‐Level Window Replacements  ‐$                             
 Coach Wraps  1,050$        1,050$                         
 Passenger Wi‐Fi to fleet  160$          
 Layover Facility  1,500$        18,000$       18,000$    18,000$          18,000$   73,500$                       

 Lake Worth Station  ‐$                             
 Pompano/Delray Beach Station  8,286$        8,286$                         
 79th Street Station  287$           287$                            
 Parking Lot Improvements  100$           100$          100$         100$        100$        100$        6,000$        6,000$       6,000$            6,000$     24,600$                       
 Opa‐Locka Parking Lot  1,321$      1,321$                         
Urban Areas Security Initiative ‐$

 Station and Parking Improvements 

 Urban Areas Security Initiative  ‐$                             
 Heavy Station Maitenance  875$           500$          500$        500$        2,375$                         
 Pedestrian Overpass Repairs  ‐$                             
 Station Beautification  ‐$                             
Hialeah Yard Layup Track 308$           308$                            

 General Engineering Consultants  790$           750$          750$         750$        750$        750$        550$            550$          550$                550$        6,740$                         

 Track and Structures  53,100$       53,100$                       
 Fast Start Plan 

 General Engineering Consultants 

* Programmed projects from SFRTA's Adopted Capital Budget FY 2012‐2013 
**Planned projects reflect unfunded SFRTA needs
***Pending SFRTA Capital Budget Ammendment, STATE and MPO TIP STIP Ammendments



 Stations and Facilities  30,200$       30,200$                       
 Communications and Signals  48,600$       48,600$                       
 Crossings  23,200$       23,200$                       
 Engineering Costs  100,600$     100,600$                    

 General Planning & Capital 
Development  1,000$       1,250$       1,500$      1,660$      500$         2,283$         2,283$        2,283$             2,283$      15,042$                        
 WAVE***  500$           16,000$       63,300$    63,300$          143,100$                    
Bus Procurement 5,695$       
 Mobility Hub  800$          
 FEC Jupiter AA Extension  300$            300$          300$                300$        1,200$                         
 FEC Jupiter EIS/New Starts  1,250$        1,250$       1,250$            1,250$     5,000$                         
 Miami Extension Evaluation  500$            500$          500$                500$        2,000$                         
 Miami River Intermodal Center 

 Planning and Capital Development 

* Programmed projects from SFRTA's Adopted Capital Budget FY 2012‐2013 
**Planned projects reflect unfunded SFRTA needs
***Pending SFRTA Capital Budget Ammendment, STATE and MPO TIP STIP Ammendments

Capacity Improvement Study  3,400$       10,000$       10,000$     10,000$           10,000$    43,400$                        
 New TOD Station  3,100$        1,000$      1,000$      1,000$     6,100$                         
 TOD Planning  75$              200$          200$         175$            175$          175$                175$        1,175$                         

 West Palm Beach Intermodal Facility  ‐$                              

 Program Support  1,176$        1,380$      1,420$      1,460$     1,500$     1,650$     1,250$        1,250$       1,250$            1,250$     13,586$                       

 Hialeah Yard Improvements  205$           250$          250$         250$        250$        300$        319$            319$          319$                319$        2,781$                         
 Hialeah Yard Rewire   805$           1,405$     2,210$                         

 Station Repairs and Improvements  ‐$                              

 Station Elevator Monitoring System  ‐$                              
 Passenger Information System  840$           840$                            
 Video Equipment  ‐$                             
Passenger Emergency Intercom 825$ 825$

Operations Department ‐Station Repairs/Improvements

 West Palm Beach Intermodal 

 Planning and Program Support 

Operations Department Projects‐Hialeah Yard Projects

 Passenger Emergency Intercom  825$           825$                            
 ADA Improvements  ‐$                             

 Computer/Office Equipment  125$           875$          125$         550$        150$        70$              70$            70$                  70$           2,105$                         
 Total  46,899$     25,399$   22,000$  22,000$  22,280$  21,000$   329,166$    121,566$ 121,566$       58,266$  783,487$                   

Blue: Projects no longer contained in budget
Orange: Projects ultilizing carryover funds from prior year

 Computer/Office Equipment 

* Programmed projects from SFRTA's Adopted Capital Budget FY 2012‐2013 
**Planned projects reflect unfunded SFRTA needs
***Pending SFRTA Capital Budget Ammendment, STATE and MPO TIP STIP Ammendments



4.0 Fiscal Plan 

The final requirement of the TDP Annual Update is to include an updated financial plan. This 
chapter will consist of information from the FY 2012-2013 SFRTA Adopted Capital and 
Operating Budgets, which include projections for Capital Expenditures through FY 2017-2018. 
The FY 2012-2013 Adopted SFRTA budget totals at approximately $117 Million.  

Table 4.0 SFRTA Budget Summary 

SFRTA Budget Summary 

Capital Budget $46,902,554 

Operating Budget $70,354,256 

Total $117,256,810 
 

4.1 Capital Budget 

The SFRTA FY 2012-2013 Capital Budget totals $46,902,554. The Budget consists of state, 
federal, and SFRTA funds, which will be used to fund SFRTA’s new and existing projects.  The 
Capital Revenues and Expenditures are listed below (Tables 4.1.1 and 4.1.2), however 
highlights of the Capital Budget include: 

• $8,286,554 will be used for parking and station improvements at the Pompano Beach 
and Delray Beach stations; 

• 5$5,695,000 will be used for the purchase of five (5) 35 foot Hybrid Buses and five (5) 23 
foot low floor Hybrid Buses;  

• $4,500,000 will be used to purchase ten (10) new locomotives. The estimated cost for 
the ten (10) new locomotives is $53,153,000. This $4,500,000 brings the totaled amount 
secured for this project to the full budgeted amount of $53,153,000; 

• $3,110,500 will be used for Positive Train Control. The Positive Train Control project is 
estimated to cost $4,255,500. This $3,110,500 brings the totaled amount secured for this 
project to the full budgeted amount of $4,255,500; 

• $800,000 will be used for the planning, preliminary design and engineering work for the 
gateway features on Broward Boulevard and Downtown Ft. Lauderdale Gateway Hub;  

• $500,000 will be used for preliminary design for The Wave, a 2.7 mile Downtown Ft. 
Lauderdale Street Car; and 

• $287,000 will be used to increase access and mobility at the 79th Street Tri-Rail/Metro-
Rail Transfer Station. So far, $6,112,602 has been secured for this project. This 
$287,000 will bring the total amount secured to $6,399,602; however, continuation of this 
project is pending, contingent on an agreement with CSXT.  
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Previous
Capital Revenue Funding 2012-2013 2013-2014 2014-2015 2015-2016 2016-2017 2017-2018 TOTAL
FTA Section 5307- Formula Funds 69,082,031$            12,500,000$           12,500,000$        12,500,000$          12,500,000$            12,500,000$            12,500,000$         144,082,031$            
FTA Section 5307- Flex Funds 1,500,000$             1,500,000$                
FTA Section 5307- STP Flex Funds 800,000$                800,000$                   
FTA Section 5309- Rail Mod 36,771,074$            8,500,000$             8,500,000$          8,500,000$            8,500,000$              8,500,000$              8,500,000$           87,771,074$              
FTA Section 5309- Safetea (Earmark) 4,403,716$              -$                        -$                     -$                      -$                         -$                         4,403,716$                
FTA Section 5309- Small Start/New Start 500,000$                500,000$                   
FTA Section 5309- Livability Grant 4,556,000$             4,556,000$                
FTA Section 5308- Tigger Funds 5,713,549$             5,713,549$                
FTA Section 5317- New Freedom 2,573,005$             2,573,005$                
FDOT JPA's 17,700,893$            3,400,000$          21,100,893$              
FDOT Trip Funds 2,250,000$             2,250,000$                
American Recovery & Reinvestment Act 16,059,215$            16,059,215$              
Local Funding 180,418$                 180,418$                   
County Gas Tax 45,554,596$            8,010,000$             8,010,000$          8,010,000$            8,010,000$              8,010,000$              8,010,000$           93,614,596$              
Total 189,751,943$          46,902,554$          32,410,000$       29,010,000$         29,010,000$            29,010,000$           29,010,000$        385,104,497$           

Projected
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Table 4.1.1 Capital Revenues



Passenger Informtation System 033 000 840 550 873 550

Sensitive Edge Upgrade on Bi-levels 440 000 440 000

Mobility Hub 800 000 800 000

Prior Allocation FY 2012-2013 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 FY 2017-2018 Total
Project Support/Administration           4,302,78         6 1,17          6,749          1,380,000  1,420,000        1,460         ,000 1,500,000         1,650,000         12,889,535                        
Computer/Office Equipment/Software           475,14            2 12             5,000          875,000     125,000           550            ,000 125,000            150,000            2,425,142                          
Head End Power (HEP) 421,214                      421,214                             
Decolostat 1,092,000                   1,092,000                          
79th Street Station           6,112,602         287,000             6,399,602                          
Planning & Capital Development 8,961,86                   1          1,000,000  1,250,000        1,500         ,000 1,660,000         500,000            14,871,861                        
Hiahleah Yard Improvements           1,323,28         7 20             5,000          250,000     250,000           250            ,000 250,000            300,000            2,828,287                          
Ticket Vending Machines/Smart Cards 20,668,009                 20,668,009                        
Passenger Informtation System            4,033,000 840,5504, ,         ,             4,873,5504, ,                          
New Rolling Stock (Rotem Cars) 23,122,000                 23,122,000                        
Non-Revenue Fleet Vehicles           285,000            7               0,000  50,000             50,000              455,000                             
West Palm Beach Intermodal 1,995,420                   1,995,420                          
Pompano Beach/Dleray Beach Improvements           10,060,000       8,286,554          18,346,554                        
Station Elevator Monitoring System 300,000                      300,000                             
General Engineering Consultants           1,410,00         0 79             0,000          750,000     750,000           750            ,000 750,000            750,000            5,950,000                          
Hiahleah Yard Layup Tracks           3,085,000         308,500             3,393,500                          
Hiahleah Yard Repairs 351,713                      351,713                             
Ten (10) New Locomotives           48,653,545       4,500,000          53,153,545                        
Coach Wraps & Cameras           850,000            1,050,000          1,900,000                          
Hiahleah Yard Electric Rewiring           669,000            805,000             1,474,000                          
Bi-Level Window Replacements 559,000                      559,000                             
Locomotive/Coaches Spare Parts           659,00            0 25             0,000          300,000     370,000           500            ,000 550,000            600,000            3,229,000                          
Sensitive Edge Upgrade on Bi-levels    440 000,                      440 000,                             
Door Control Station 94,000                        94,000                               
Lower Door Control 110,000                      110,000                             
Ten (10) Additional Rotem Cars 19,635,000                 19,635,000                        
Transit Oriented Development (TOD II)           525,00            0 7               5,000 200,000             200,000            1,000,000                          
Wash Rack Upgrades 180,000                      180,000                             
Door Station Overhaul 60,000                        60,000                               
Fuel Tracking in Maximo 25,000                        25,000                               
PA Recepticle Upgrade 25,000                        25,000                               
Heavy Station Maintenance/Construction           730,78            2 875,000                      500,000    500            ,000 500,000            3,105,782                          
Station Beautification 623,605                      623,605                             
Opa Locka Parking Lot Improvements 657,19                      2 1,321,708          1,978,900                          
Northern Layover Facility 1,500,000          1,500,000                          
WAVE 500,000             500,000                             
Mobility Hub 800 000,             800 000,                             
Parking Improvements           100,00            0 10             0,000          100,000     100,000           100            ,000 100,000            100,000            700,000                             
Miami River Intermodal Center 800,00                      0 3,400,000          4,200,000                          
Miami Airport/Hiahleah Station 313,695                      313,695                             
Positive Train Control           1,145,000         3,110,500          4,255,500                          
Bus Procurement 5,695,000          5,695,000                          
Preventative Maitenance           23,728,09       0 11,46        7,701 1        4,323,292  16,485,000      15,390       ,000 16,015,000       16,450,000       113,859,083                      
Station Improvements 595,000                      595,000                             
ADA Improvements 575,000                      575,000                             
Passenger Emergency Intercom 825,000             825,000                             
Add Passenger Wi-Fi to Fleet 160,000             160,000                             
New TOD Station 3,10          0,000          1,000,000 1,000,000         1,000         ,000 6,100,000                          
County Gas Tax Funds Unallocated          7,010,000  7,010,000        7,010         ,000 8,010,000         8,010,000         37,050,000                        
Total Capital Fund allocation by Project:           189,751,94    3 46,90       2,554 3       2,410,000  29,010,000     29,010       ,000 29,010,000       29,010,000       385,104,497                     
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Table 4.1.2 Programmed Capital Expenditures



4.2 Operating Budget 

The SFRTA Adopted Operating Budget for FY 2012-2013 totals $70,354,256. In keeping with 
the previous year, the highest costs are those associated with operating Tri-Rail. These costs 
include fuel, maintenance, and the personnel needed to run the commuter rail system.  

Table 4.2.1 SFRTA Operating Revenues 

Operating Revenue 
TRAIN REVENUE 
Train Service Revenue  $   12,080,217  
Interest Income/Other Income  $        175,000  
TOTAL TRAIN REVENUE  $   12,255,217  

OPERATING ASSISTANCE 
Statutory Dedicated Funding  $   13,300,000  
Statutory Operating Assistance  $   17,300,000  
FTA Planning Grant  $     1,336,749  
FTA Preventive Maintenance   $   16,683,567  
FTA Designated Recipient Fees  $          50,000  
FTA JARC/NF Program Fee  $        125,000  
FTA JARC/NF Program Match  $        415,773  
FHWA  $     4,000,000  
Miami-Dade Operating Assistance  $     1,565,000  
Broward Operating Assistance  $     1,565,000  
Palm Beach Operating Assistance  $     1,565,000  
Other Local Funding  $        192,950  

TOTAL ASSISTANCE  $   58,099,039  
TOTAL REVENUE  $   70,354,256  
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Table 4.2.2 SFRTA Programmed Operating Expenses 

  
FY 2110-2012 
Budget 

FY 2012-2013 
Budget Change % Change 

Maintenance Contract 13,755,370 15,028,964 1,273,594 10.8 
Operating Contact 10,995,747 13,126,547 2,130,800 5.2 
Station Maintenance Contract 2,327,284 2,324,204 -3,080 -755.6 
APTA Peer Review 19,000 19,000 0 0.0 
Electronic Messaging Boards 165,000 165,000 0 0.0 
Uniforms 4,000 4,000 0 0.0 
Alarm Systems 18,000 18,000 0 0.0 
Feeder Systems 5,708,325 5,892,672 184,347 31.0 
Special Trains 3,600 3,600 0 0.0 
Emergency Feeder Service 30,000 30,000 0 0.0 
Security Contract 5,383,008 5,325,280 -57,728 -93.2 
Insurance-
Liability/Property/Auto 2,100,000 2,100,000 0 0.0 
Train Fuel Contract 8,750,000 9,375,000 625,000 14.0 
CSX Dispatch 371,320 371,320 0 0.0 
NRB Dispatch 2,663,582 2,663,582 0 0.0 
ROW Maintenance 500,000 500,000 0 0.0 
Station Utilities 710,000 710,000 0 0.0 
Revenue Collection 405,000 490,000 85,000 4.8 
Marketing Expenses 967,342 625,890 -341,452 -2.8 
Legal Expenses 670,317 698,687 28,370 23.6 
Personnel Services 10,068,090 8,980,552 -1,087,538 -9.3 
Office Business Expense 1,169,865 826,670 -343,195 -3.4 
Business Travel/Conferences 208,390 202,865 -5,525 -37.7 
Dues and Subscriptions 149,022 146,068 -2,954 -50.4 
General Training and 
Seminars 106,817 112,400 5,583 19.1 
Professional Fees 1,045,737 450,500 -595,237 -1.8 
Office Rent 619,896 638,455 18,559 33.4 
Reserve 500,000 500,000 0 0.0 

Transfer to Capital Program  
             
(975,000) 

             
(975,000) 0 0.0 

Total Expenses 68,439,712 70,354,256 1,914,544 -812 
 



 

Appendix 
A. Shuttle Bus Maps 

B. Marlins Shuttle Information 

C. SFRTA Goals and Objectives 

D. SFRTA Adopted FY 2012-2013 Capital Budget 

E. SFRTA Adopted FY 2012-2013 Operating Budget 



LAKE WORTH RD.

CO
NG

RE
SS

 AV
E.

95

GUN CLUB RD.

 
TRUMP INT'L
GOLF CLUB

 

 

    SOUTH FLORIDA
WATER MANAGEMENT
           DISTRICT

  LAKE
 LYTAL
  PARK

 

     U.S.
NATIONAL
  GUARD

PBC SHERIFF'S
     OFFICE

 

FOREST HILL BLVD.

   PALM BEACH
        STATE
     COLLEGE

 

SUMMIT BLVD.

10TH AVE. N

PALM SPRINGS
SHOPPING
CTR.
ENGLEWOOD
SHOPPING
CTR.

FOREST HILL
SHOPPING
CTR.

GREENWOOD
  SHOPPING
     CTR. &
   CAREER
   COLLEGE

CONGRESS
SUMMIT
SHOPPING
CTR.

TOWN &
COUNTRY
SHOPPING
CTR.

5

COUNTY
LIBRARY

    TRI-RAIL
LAKE WORTH
    STATION

CENTRAL
  POST
 OFFICE

   PALM BEACH
COUNTY SCHOOL
      DISTRICT

 

COUNTY 
CREDIT
UNION

 

 

 

 

  

 

       PBCSD
PLANT & MAINT.
   OPERATIONS
      CENTER

 

 

 

1

LKW 1 SHUTTLE BUS MAPLAKE WORTH STATION  

 

  JOHN 
PRINCE
  PARK

 

ROUTE TIMED
MAP LOCATIONS5

PURDY LANE

COUNTY BUS ROUTE

60

61

46

46

62

2

6261

61

2

REVISED 12/6/2010

62

4

32

  
 

LAKE WORTH
HIGH SCHOOL

yesbeckn
Typewritten Text

yesbeckn
Typewritten Text
Appendix A



POMPANO BEACH 
      STATION  

M
IL

IT
A

RY
 T

R
A

IL

SAMPLE RD.

BL
O

U
N

T 
R

D
.

       TRI-RAIL
POMPANO BEACH
      STATION 

 

PB-1 SHUTTLE BUS MAP

NW 19TH ST.

ROUTE TIMED
MAP LOCATIONS3

83 COUNTY BUS ROUTE

T COUNTY BUS
TRANSFER POINT

COPANS    RD.

 

PB-1 EXPRESS LOOP

N
W

 2
5T

H
 A

V
E.

A
N

D
R

EW
S 

AV
E.

34

NW 33RD ST.

 

PARK CENTRAL BLVD. S.

 

 COPANS
BUSINESS 
   PARK

   NORTH
REGIONAL 
   WATER
TREATMENT
    PLANT

BROWARD
 COUNTY
  WASTE-
  WATER
SERVICES

POMPANO
BUSINESS
    PARK

AM PM

 PALM
PLAZA

14

  

34

PARK 
CENTRAL BLVD. N.PO

W
ER

LI
N

E 
RD

.

N
W

 1
6T

H
 T

ER
R

.

3

T T 2 T

 

1

83

N
W

 1
5T

H
 A

V
E.

NW 18TH ST.



       TRI-RAIL
    OPA-LOCKA
       STATION 

OPA-LOCKA STATION OPA-LOCKA EXPRESS
      SOUTH LINK 

NW
 32

ND
 AV

E.

NW
 22

TH
 AV

E.

NW
 27

TH
 AV

E.

NW 135TH ST.

OPA-LOCKA BLVD.

 ALI BABA AVE.

 

WILMINGTON ST.RUTLAND ST. NW
 20

TH
 

   A
VE

.

 

OPA-LOCKA
  LIBRARY

 POST 
OFFICE

NW 132ND ST.

 

 
INGRAM
  PARK

SEGAL
 PARK

 

SHERBONDY
      PARK SHARAZAD BLVD.

NW
 37

TH
 AV

E.

OPA-LOCKA 

BLVD.

97
27

135
NW 135TH ST.

17
22
246
G

32

135

ROUTE TIMED
MAP LOCATIONS

COUNTY BUS ROUTE

5
27

CITY 
HALL

COUNTY BUS
TRANSFER POINTT

TOP VALUE
   PLAZA

 

NW 119TH ST.

NW 143RD ST.

FISHERMAN ST.

NW
 24

TH
AV

E.

NW 139TH ST.

 
NW 113TH
      ST.

NW
 30

TH
AV

E.

MIAMI-DADE
  COLLEGE

G

G

13532 42
135
42

T

  OPA-LOCKA
        FLEA 
      MARKET

 
GRATIGNY PKWY.

13542

  
T

T 27
97

135

42
135

4

SUPERIOR ST.

5

T

T

T
T

T

 

1

 SENIOR
CENTER

3

Le
JE

UN
E R

D.

2



FORT LAUDERDALE STATION NW COMMUNITY LINK

95

TRI-RAIL
FORT LAUDERDALE

STATION

SISTRUNK BLVD.

BROWARD BLVD.

PO
W

ER
LI

N
E

RD
.

NW 19TH ST.

SUNRISE BLVD.

N
W

27
TH

A
V

E.

N
W

7T
H

AV
E.

NW
2ND
ST.

CHATEAU

PARK
DR.

NW 14TH CT.

NW 9TH ST.

STRAYER
UNIV.

SHERIFF'S
OFFICE

AFRICAN
AMERICAN
RESEARCH

LIBRARY

LA
U

D
ER

D
A

LE
M

EM
O

RI
A

L
G

A
RD

EN
S

NORTHWEST
HEALTH
CENTER

N
W

15
TH

A
V

E.

WINN-DIXIE
SHOPPING

CTR.

LA
U

D
ER

D
A

LE
M

A
N

O
R

S
D

R
.

HILLMONT GARDENS

SUNLAND
PARK

SUNLAND
PARK

ELEMENTARY

BROWARD COUNTY
TRANSIT CENTRAL

TERMINAL

FORT LAUDERDALE
POLICE DEPT.

31

40 11

9

6

36 36

40

31

31 14

*ADDITIONAL TRANSFERS TO BROWARD COUNTY TRANSIT AVAILABLE AT BROWARD CENTRAL TERMINAL

NW15TH
TERR.

LAUDERDALE
MANORS ELEM.

N
W

15
TH

A
V

E.

1.

2.
3.
4.

1.
2.

3.4.

5.

5.

LAUDERDALE VILLA
DR.
NW 11TH AVE.
NW 16TH ST.
NW 16TH CT.
NW 17TH ST.

NW 13TH CT.

DELEVOE
PARK

7TH AV.
FAMILY

HEALTH
CTR.

U.S POST
OFFICE

NORTH
FORK
ELEM.

SALVATION
ARMY

WALKER
ELEM. / OLD

DILLARD
MUSEUM

NW 4TH ST.

N
W

24
TH

A
V

E.

1 T T

31

14
11

T
5

8122

T

2

3

14

T

T

T
FL1

4
ROUTE TIMED
MAP LOCATIONS

COUNTY BUS
ROUTE

6

COUNTY BUS
TRANSFER POINTT

36

6FREE FDOT
PARK & RIDE



    TRI-RAIL MIAMI
AIRPORT SHUTTLE

HIALEAH MARKET 
      STATION

 

        MIAMI
INTERNATIONAL
     AIRPORT

ROUTE TIMED
MAP LOCATION1

42 COUNTY BUS ROUTE

T COUNTY BUS
TRANSFER POINT

LE
JE

UN
E R

D.

DORAL BLVD./ NW 36TH ST.

OKEECHOBEE RD.

NW 79TH ST.

NW
 37

TH
 AV

E.

ROYAL POINCIANA BLVD.

SE 12TH ST.

SE
14TH
ST.

FL
AM

IN
GO

    
 W

AY

SE 8TH ST.

M i a m i  R i v e r

AIRPORT
EXPWY.

CENTRAL BLVD.  NW 21ST ST.

J
150
37 42

23857

   MIAMI-DADE 
     TRANSIT
        BUS 
CONNECTIONS:

HIALEAH
MARKET
TRI-RAIL
STATION

 

D

E
F

G H J

NW 26TH ST.

METRORAIL
TRANSFER
  STATION

NW 62ND ST.

NW 46TH ST.

NW 17TH

  ST.

MDT
 133

SE
 9T

H
  C

T.

(PM ROUTE
DEVIATION)
   

2

1
T

 

 



OPA-LOCKA STATION     OPA-LOCKA EXPRESS
         NORTH LINK

NW 151ST ST.
NW

 27
TH

 AV
E.

NW
 22

ND
 AV

E.
ALI BABA AVE.

DUNAD

  AVE.

SUPERIOR ST.

SIN
BA

D 
AV

E.

NW 135TH ST.

OPA-LOCKA BLVD.

PHARMACY

    SPECIALTY 
      CENTER

OPA-LOCKA
CHRISTIAN
ACADEMY 

 

   TRI-RAIL
OPA-LOCKA
  STATION

27
97

17
246

22

135

135

ROUTE TIMED
MAP LOCATIONS

COUNTY BUS ROUTE

5
2

 

CENTRAL
BUSINESS
DISTRICT

 

     JACKSON
     HEALTH 
     CENTER

POLICE DEPT.

PE
RV

IZ 
AV

E.

NW
 32

ND
 AV

E.

246

17

NW
 22

ND
 AV

E.

32

32

OPA-LOCKA

 

 

T COUNTY BUS
TRANSFER POINT

 

LINCOLN AVE.

JO
HN

SO
N 

ST
.

DU
VA

L S
T.SESAME ST.

17

246

135

SHERBONDY PARK

CITY 
HALL

135
42

32

135

G

G

SHARAZAD 
   BLVD.

WASH. AVE.

T

27
97

22

4

 
 

  

5 T

1

3

97
27

T

32

T

T

NW 160TH ST.
G

T T

 

 

G

2



FL 3 SHUTTLE BUS MAP 

BROWARD BLVD.

 
BROWARD
GENERAL
MEDICAL
CENTER

FORT LAUDERDALE STATION

DAVIE BLVD.

FE
DE

RA
L H

W
Y.

SE
 3R

D 
AV

E.

 

 
PERFORMING
ARTS CENTER

 MUS. OF
SCIENCE/ 
   IMAX

RIVERFRONT
PLAZA

COUNTY
LIBRARY

 

BROWARD
COLLEGE  FLORIDA

ATLANTIC
    UNIV.

  
LAS

TRI-RAIL

STATION 

HIMMARSHEE
   DISTRICT SE 2ND  ST.

 

       FORT 
LAUDERDALE
ART MUSEUM

SE 17TH  ST.

LAS OLAS BLVD.

95

BROWARD BLVD.

         TRI-RAIL
FORT LAUDERDALE
         STATION

INSET

ADDITIONAL TRANSFERS TO BROWARD COUNTY TRANSIT AVAILABLE AT BROWARD CENTRAL TERMINAL 

  BUS 
TERM-
 INAL

FORT LAUDERDALE

 

DISTRICT

 

 
STRANAHAN
   HOUSE

SE
 1S

T A
VE

.

OLAS

WATER TAXI

SE 7TH ST.

SE 14TH ST.

SE
 8T

H 
AV

E.

 

40
1

130

11

1050
50 10 1

1

ROUTE TIMED
MAP LOCATIONS11

40 COUNTY BUS ROUTE

T COUNTY BUS
TRANSFER POINT

T

T
Riverwalk

AN
DR

EW
S A

VE
.

  FREE FDOT
PARK & RIDE

 

 

 

 

 

T
 

60
40

11

2 T

4

5

6

7

8

SE 6TH ST.

10
40

30

SE 6TH CT.

9

 

 

T

T

T

3

SUN

SUN

OLD FORT
   LAUD.
VILLAGE

 

 

 

T

FL3 EXPRESS LOOP

T  

 

 

1
   TO 
DOWN-
TOWN



       TRI-RAIL
          FORT
    LAUDERDALE 
       STATION 

SE 17TH ST.

SW
 9T

H 
AV

E.

AN
DR

EW
S A

VE
.

FE
DE

RA
L H

W
Y.SW

 4T
H 

AV
E.

STATE ROAD 84

 DAVIS
 PARK  

HEALTH
  DEPT.

 

FORT LAUDERDALE STATION  FL-2 SHUTTLE BUS MAP

 

SE 18TH ST.

HOTELS

 NATIONAL
 ARMORY

CROISSANT
    ELEM.

  
MARITIME
TRAINING
 CENTERLAUDERDALE

  MEMORIAL
     PARK

AMERICAN LUNG
 ASSOCIATION

 

BROWARD COUNTY
      HOSPITAL
HEADQUARTERS

BROWARD COUNTY
      HOSPITAL
BLDG. 9 & PHYSICIAN BLDG.
   

TRAUMA
CENTER

HEART
CENTER

     BROWARD
     GENERAL 
      MEDICAL
      CENTER

 
 

6

6 40

6

1

1

SE 14TH ST.

ROUTE TIMED
MAP LOCATIONS6

40

SE
 3R

D 
AV

E.

COUNTY BUS ROUTE

1
BRZ

BRZ

T COUNTY BUS
TRANSFER POINT

SE 15TH ST. SE
 1S

T A
VE

.
SOUTHLAND
 SHOPPING
     CTR.

95

T2

6

5 4

3
T

T

 

SE 14TH ST.  

BRZ40
1



DEERFIELD BEACH 
      STATION

DB-2 SHUTTLE BUS MAP 

HILLSBORO 
    BLVD.

95

MI
LIT

AR
Y T

RA
IL

SW
 12

TH
 AV

E.

       TRI-RAIL
      DEERFIELD
         BEACH
       STATION 

 

GO
OL

SB
Y B

LV
D.

NEWPORT CENTER 
  BUSINESS PARK

 

 

HILLSBORO
PINES GOLF
  COURSE

 

 

CENTURY
   PLAZA
SHOPPING
  CENTER

 SHOPPES
       OF 
HILLSBORO

 

 

TRAIL
PLAZA

 

 SAWGRASS
PROMENADE

  AREA 
HOTELS

 BROWARD COUNTY
NORTH COURTHOUSE  

48 48
48

NW 48TH ST.

SW
 11

TH
 W

AY  

 

DEERFIELD
   BEACH
    HIGH
  SCHOOL

 

DEERFIELD
SHUTTLE 1 

PM AM

 

T

 

1

SW
 12

TH
 AV

E.

SW 12TH AVE.

NE
W

PO
RT

  C
TR

. D
R.

DEERFIELD
SHUTTLE 1 

MI
LIT

AR
Y

   T
RA

IL

T

2

3GREEN RD.

SW 10TH ST.

 
     PUBLIX
DISTRIBUTION
   CENTER

T
DEERFIELD
SHUTTLE 1  N

E
3R

D
AV

E.

T

  CITY
PUBLIC 
WORKS

 

QUORUM
BUSINESS
CENTER

 

BUSINESS
   PARK  

PMAM

4

NW
 12

TH
 AV

E.



 DEERFIELD BEACH STATION DB-1 SHUTTLE BUS MAP

 

PIONEER
  PARK

18TH ST.

HILLSBORO   BLVD.

DIXIE H
WY.

FE
DE

RA
L H

W
Y.NW 2ND ST.

FA
IR

W
AY

 D
R.DEERFIELD

    BEACH
  TRI-RAIL
  STATION

95

 HILLSBORO 
 SQUARE

BEACH

DEERFIELD
 COUNTRY
     CLUB

 

MUNICIPAL
    BLDG.

 

 
HISTORICAL
 SOCIETY

 
 POST
OFFICE

 

 

 
    COVE
SHOPPING
     CTR.

 

 

  HOTELS

 

P a l m  B e a c h  C o u n t y
B r o w a r d  C o u n t y

TRANSFER
 TO PALM
    TRAN

1

10

91
92

48

92

OC
EA

N 
DR

.

DEERFIELD
SHUTTLE 1 
DEERFIELD
SHUTTLE 2 

10BCT

ML
K A

VE
.

 SE 3R
D

AV
E.

CAMINO GARDENS BLVD.

CAMINO REAL

10
92

T4
92

92
1

1

DI
XIE

 H
W

Y.

91

BCT

48 T348

10

T2
LIBRARY

NA
TU

RA
 

   B
LV

D.

 
WESTSIDE
     PARK 50

50

DEERFIELD
SHUTTLE 1 
DEERFIELD
SHUTTLE 2 

50

SW
 12

TH
 AV

E.

15TH ST.

1



 

  SHUTTLE BUS MAP
                (MDT 132)

HIALEAH MARKET STATION

MIAMI INTERNATIONAL
          AIRPORT

 

 
M

IL
A

M
 D

A
IR

Y 
R

D
.

DORAL BLVD.

NW 74TH ST.

Le
JE

U
N

E 
R

D
.

OKEECHOBEE RD.

NW 46TH 
     ST.

NW 62ND ST.

NW 53RD ST.
N

W
 7

9T
H

 A
V

E.

NW 36TH ST.

EA
ST

 D
R.

CU
RT

IS
S 

PK
W

Y.

CITY OF
DORAL
 BLDG.  

 US CUSTOMS
    BORDER 
PROTECTIONS

 

 

MIAMI-DADE
  COUNTY 
  TRAFFIC
  SIGNALS

  ATLAS
TRAINING
   CTR.

 

 

MIAMI SPRS.
  LIBRARY

 

MIAMI 
JAI-ALAI

 

 

 

 

MIAMI SPRS.
       CC

 

ROYAL POINCIANA

BLVD.

87

95

N
W

 8
7T

H
 A

V
E

73

73

36

J

N
W

 3
7T

H
 A

V
E.

42

42

54 62

MIAMI-DADE TRANSIT
 BUS CONNECTIONS:

42

WESTWARD DR.

 

HIALEAH
MARKET
TRI-RAIL
STATION

238

150

37

37

29E 
1S

T
 A

VE
.

29

SE 12TH 
   ST.

POINTS OF INTEREST
Miami- Dade Bus Connections
  from free Tri-Rail Shuttle
       (MDT Route 132)

¬(36

¬(95

¬(87

¬(37

¬(42

¬(J

Miami-Dade Coll. West Campus
Miami International Mall
Dolphin Mall (Weekdays only)

Miami-Dade Police Dept.

Mall of the Americas
Dadeland Mall

Dept. of Children /Families

Hialeah Race Track
Flagler Kennel Club
Coral Gables Hospital

Midtown Miami
Miami Beach (North Beach)
Mount Sinai Med. Ctr.

Miracle Mile/ Coral Gables

5454

 

NW 54TH ST.

SE
 9

TH
 C

T.

46

46

87

PM

AM
SE 14TH 
   ST.

ROUTE TIMED
MAP LOCATIONS3

36 COUNTY BUS ROUTE

T COUNTY BUS
TRANSFER POINT

 

T36953 TTT

87
36

36

T
1

2

J
150
37 42

23857

DORAL



 FLA-1 SHUTTLE ROUTE  MAP

           TRI-RAIL
   FORT LAUDERDALE
          AIRPORT
          STATION 

AN
GL

ER
S A

VE
.

FE
DE

RA
L H

W
Y.

 FORT LAUDERDALE / HOLLYWOOD
      INTERNATIONAL AIRPORT

OLD GRIFFIN RD.

TERMINAL 1TERMINAL 2

TERMINAL 3

TERMINAL 4

16
6

4

 

HOTELS

 

 
 IGFA FISHING
HALL OF FAME
  & MUSEUM

 

GRIFFIN RD.

 

  

SFEC  

PALM HIBISCUS CYPRESS

595

95

  
15 6

PERIMETER RD.

 

4

  

SW
 30

TH
 AV

E.

1

SW 40TH ST.

SW 41ST CT.

Route Deviation to 
Tower Upon 

Request

T

12

3
1

1
Weekends/
 Holidays
  Route

FLA-1 

              FORT LAUDERDALE / HOLLYWOOD
INTERNATIONAL AIRPORT STATION AT DANIA BEACH

ROUTE TIMED
MAP LOCATIONS4
COUNTY BUS 
ROUTE

16

COUNTY BUS
TRANSFER POINTT

WEEKDAY
  ROUTE

WEEKEND /
HOLIDAY 
ROUTE



 

BROWARD  BLVD.

      TO TRI-RAIL
          FORT
    LAUDERDALE 
       STATION 

 

NE 2ND ST.

SW 6TH ST.

NE
 3R

D 
AV

E.PERFORMING
ARTS CENTER

 

  FLORIDA
ATLANTIC
    UNIV.

MU
S. 

OF
SC

IEN
CE

/ 
IM

AX

New River

HUZIENGA
  PLAZA

 

 

 

BROWARD
COLLEGE

  

BROWARD
CENTRAL
TERMINAL

    
   C

OU
NT

Y
GO

VE
RN

M
EN

TA
L

    
   C

EN
TE

R

RIV
ER

FR
ON

T
PL

AZ
A

HI
MM

AR
SH

EE
   D

IST
RI

CT

 

COUNTY
LIBRARY

 

 

 

 

 
 

 

       FORT 
LAUDERDALE
ART MUSEUM

LAS OLAS
   BLVD.

SE 2ND  ST.

AN
DR

EW
S A

VE
.

 

COUNTY
COURT
HOUSE

 
  SCHOOL
BOARD OF
BROWARD
 COUNTY

CITY
HALL

STRANAHAN
     PARK

FEDERAL
 COURT
 HOUSE

SW
 1S

T A
VE

.

RIVERWALK 

ONE
FINANCIAL
PLAZA

BROWARD
FINANCIAL
CENTER

 

RIVERWALK

 

NE
 1S

T A
VE

.

NE
 2N

D 
AV

E.

LAS OLAS

DISTRICT

FE
DE

RA
L H

W
Y.

SE 1ST ST.

SW
 2N

D 
AV

E.

SW
 3R

D 
AV

E.

SW 5TH ST.

2

3

4

 

  

95

TRI-RAIL
FORT LAUDERDALE
STATION

1

BROWARD BLVD.

SE
 3R

D 
AV

E.

AN
DR

EW
S A

VE
.

SE 6TH AVE.

FORT LAUDERDALE STATION FL 1 SHUTTLE BUS MAP 

RIVERFRONT
     PLAZA

 

 

 

 

INSET

*TRANSFERS TO BROWARD COUNTY TRANSIT AVAILABLE AT BROWARD CENTRAL TERMINAL 

6 9 22 81

11 14 31

40
60

40

11
30

1 11

11

1

20 50

10

 FREE FDOT
PARK & RIDE 
       LOT

ROUTE TIMED
MAP LOCATIONS

COUNTY BUS 
ROUTE

7
COUNTY BUS
TRANSFER POINT

11

T

T
1

T

T

T

T

40
30

SUN

SUN T

 

  DOWNTOWN
DEVELOPMENT
  AUTHORITY

 
WATER 
   TAXI





BOCA RATON STATION  BR-1 SHUTTLE BUS MAP

YAMATO RD.

GLADES RD.

ROUTE TIMED
MAP LOCATIONS5

91 COUNTY BUS ROUTE

MI
LIT

AR
Y T

RA
IL

     TRI-RAIL
  BOCA RATON
     STATION

CO
NG

RE
SS

 AV
E.

  SPANISH 
RIVER BLVD.

POTOMAC RD.

95ST
. A

ND
RE

W
S B

LV
D.

TOWN CENTER
          AT
  BOCA RATON

      LYNN
UNIVERSITY

  

 

TOWN CENTER RD.

  

 
 

NW 19TH ST.

CO
M

M
ER

CIA
L T

R.

 

 

 

 

  BOCA
VILLAGE
SQUARE

 

 

   U.S.
 POST 
OFFICE

 
 ESTRIDGE
HIGH TECH
  MIDDLE
  SCHOOL

 

POPE JOHN
PAUL II HIGH
   SCHOOL

BUTTS RD.

TOWN CENTER

CIR
.

3
2

91

92

97

97

2 -3

  

1

2

3 4

5

92

97

3
2

2
EVERGLADES
 UNIVERSITY

 

 



SW 39TH ST.

TRI-RAIL / SOUTH FLORIDA
EDUCATION CENTER SHUTTLE  SHUTTLE ROUTE MAP

GRIFFIN RD.DA
VI

E R
D.

CO
LL

EG
E A

VE
.

UN
IV

ER
SIT

Y D
R.

NOVA DR.

NSU HEALTH
    CENTER

 ABE FISCHLER BLVD.

McFATTER
TECHNICAL
CENTER

BROWARD
COLLEGE -
CENTRAL
CAMPUS

UNIVERSITY
PARK PLAZA 
 SHOPPING
      CTR.

 

 

COUNTY BUS
TRANSFER POINT

12

ROUTE TIMED
MAP LOCATIONS

COUNTY BUS 
ROUTE

8

SW 36TH ST.

2

912

    BROWARD
FIRE ACADEMY

 

 

 

 POST
OFFICE

DON TAFT
  ARENA

      TO TRI-RAIL 
FORT LAUDERDALE
AIRPORT STATION

NOVA HIGH
  SCHOOL

BAUDHUIN ORAL
        SCHOOL

 
 

  

 
 

FAU - DAVIE
   CAMPUS

RESIDENCE 
    HALLS

LIBRARY

    NOVA  
   SOUTH
   EASTERN
 UNIVERSITY

 

 

 

 

     MIAMI
 DOLPHINS
 TRAINING
  FACILITY

T

 

AD GRIFFIN
  SPORTS
 COMPLEX

   UNIVERSITY OF
        FLORIDA /
FORT LAUDERDALE
     EDUCATION
       CENTER

 WOMEN'S
RESOURCE
INSTITUTE

NSU LAW
BUILDING

 

UNIVERSITY
   SCHOOL

 

 BUILDING 19

 DAVIE
ELEM.

   DAVIE
CHRISTIAN
 ACADEMY

  

 

SOMERSET
 ACADEMY

BLANCHE
FORMAN
   ELEM.

 

 

 INSTITUTE
FOR PUBLIC
   SAFETY

 

INSET

 

GRIFFIN RD.

UN
IV

ER
SIT

Y D
R.

           TRI-RAIL
   FORT LAUDERDALE
    AIRPORT STATION 

  

DA
VI

E R
D.

AN
GL

ER
S A

VE
. 95

595

TPK

441  SOUTH FLORIDA
EDUCATION CENTER

BUSINESS
 SCHOOL

1

7

T 6

8
3

45

T 9

2
9

12

DA
VI

E R
D.



Weekday Night Games (7:05 p.m. – 7:15 p.m. start)

Southbound trains to the game: 

Saturday Night Games (7:10 p.m. – 7:15 p.m. start)

Southbound trains to the game: (Special train departs 
Mangonia Park at 5 p.m.) 

Weekday (12:40 p.m. – 1:10 p.m. start) Weekday (4:10 p.m. start)

The displayed train schedules are intended to provide alternative times to arrive before or 
close to game start time. Passengers must allow an additional 30 – 40 minutes of travel on 
Metrorail and Express Shuttle.

GETTING TO MARLINS PARK DURING NIGHT GAMES

 
 

  

 

 
  

Post-night game service: A special northbound Tri-Rail train will depart 1 ½ hours after the 
conclusion of all night games. Be sure to leave the park immediately after the game. Trains will not be 
timed with special post-game shows.

GETTING TO MARLINS PARK DURING WEEKDAY DAY GAMES
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Post-game northbound train times:

Post-game northbound train times:

Weekend (12:40 p.m. – 1:10 p.m. start)

Post-game northbound train times:

Weekend (4:10 p.m. start)

Post-game northbound train times:

  
  

 

  
  

GETTING TO MARLINS PARK DURING WEEKEND DAY GAMES
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Express Shuttle Directions 
 
Take Tri-Rail to the Metrorail Transfer Station  
Take Metrorail southbound to Culmer Station 
Take Marlins Express Shuttle to Marlins Park

The Marlins Express Shuttle to/from the ballpark and the Metrorail Culmer Station starts 
running 90 minutes prior to game start, and stops operating an hour after the conclusion of 
games. 
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1. Goal 1: Develop Cost Effective Transit System 
1.1. Maintain performance measurement system for Tri‐Rail trains, feeder bus operations, and new 

line‐haul  bus  operations  to  continuously  monitor  and  assess  service  performance  for  the 
improvement of Tri‐Rail and feeder bus operations.  

1.2. Establish  a  preventive  maintenance  program  for  SFRTA  facilities  and  vehicles  to  maximize 
operating efficiency.  

1.3. Identify strategies to employ cost saving measures related to daily SFRTA operations. 

1.4. Implement  intelligent  technologies associated with SFRTA operations and  facilities,  to  include 
integration with local and regional ITS system developments. 

1.5. Explore  locomotive  replacement,  solar  parking  lots,  alternative  fuels  and  other  strategies  to 
potentially  reduce  energy  costs  and  increase  flexibility  in  the  use  of  fuels  and  other  energy 
sources. 

1.6. Seek opportunities to employ high school and college students as cost‐effective staff and to 
provide students with learning opportunities in rail and transit‐related fields. 

1.7. Identify strategies to reduce fare evasion, including examination of mobile ticket sales and 
other ticket sales and fare policy strategies.   

1.8. Identify and pursue opportunities to increase revenues from system facilities and operations. 
 

2. Goal 2: Expand System Facilities and Operations   
2.1. Lengthen AM and PM peak travel periods for Tri‐Rail trains and feeder bus peak headways on 

high demand routes.  
2.2. Expand Tri‐Rail feeder bus service coverage to improve the interconnections between Tri‐Rail 

stations and major South Florida land uses, including the downtown areas, airports, employers, 
colleges and beaches. 

2.3. Improve service and schedule coordination between SFRTA and the three local bus operators 
(Miami‐Dade Transit, Broward County Transit, and Palm Tran) to improve timed connections 
between Tri‐Rail stations and major activity centers and attractions. 

2.4. Expand Tri‐Rail feeder bus service hours to include weekday evenings and weekends as 
warranted by demand and within funding constraints 

2.5. Seek opportunities to expand the Tri‐Rail system to serve additional rail corridors, to include 
planning/engineering for the Jupiter extension. 

2.6. Continue to participate in local and regional transit development efforts considering expansion 
of rail service, including the South Florida East Coast Corridor and SR‐710 PD&E studies corridor 
being conducted by FDOT. 

2.7. Develop a strategy for implementation of regional "premium" bus service, including express 
freeway based bus service and accompanying operating and passenger facilities serving 
corridors spanning County boundaries and not served by potential Tri‐Rail rail transit services. 

2.8. Establish new operation and maintenance facilities to enhance Tri‐Rail's performance 
capabilities. 

2.9. Identify and pursue opportunities to increase station parking lot capacity or reduce parking 
demand by providing shuttle bus service improvements. 
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2.10. Participate in the development of improved “east‐west” connectivity with Tri‐Rail 
commuter rail service. 

2.11. Provide increased Tri‐Rail capacity by adding railcars to existing trains in order to 
accommodate the existing and projected rapid growth in ridership.   

2.12. Increase parking capacity at Tri‐Rail stations consistent with demand and cost‐effective 
opportunities.   

3. Goal 3: Improve Intergovernmental Coordination. 
3.1. Continue to work with local governments and public and private transit providers to coordinate 

the development of local regional transit services with the ongoing development of Tri‐Rail 
operations, to include feeder bus and paratransit services. 

3.2. Work with local governments to improve multi‐modal facilities, local land use and development 
plans and connections to Tri‐Rail stations.  

3.3. Coordinate with other rail users including CSX and Amtrak to make Tri‐Rail operations more 
efficient. 

3.4. Coordinate with local governments and work with SFRPC and TCRPC to develop and apply 
economic development and land use initiatives to attract transit‐oriented development around 
Tri‐Rail stations. 

3.5. Coordinate with local governments to identify and endeavor to meet the transportation needs 
of disadvantaged populations.  

3.6. Coordinate with the Workforce Development Boards of the three counties to ensure Tri‐Rail 
service is supportive of their workforce development programs. 

4. Goal 4: Expand Funding Opportunities for the SFRTA System 
4.1. Pursue and secure a dedicated funding source to provide SFRTA with a stable and independent 

source of operating funds for existing transit services, future initiatives, and matching funds for 
state and federal funding programs. 

4.2. Identify additional financial resources to permit further expansion of Tri‐Rail commuter rail and 
feeder bus services, reduce headways on high demand routes, inter‐county express bus 
services, and new operations and maintenance facilities. 

4.3. Pursue  participation  in  all  future  local,  regional,  and  state  transit  or  transportation  funding 
initiatives. 

4.4. Pursue participation in state and federal funding programs, including Federal Transit
Administration (FTA) funding and the federal transportation reauthorization. 

 

t initiatives. 

4.5. Seek public‐private joint ventures to expand the Tri‐Rail system, including employer 
participation in Tri‐Rail feeder bus service and local government participation in station 
development. 

4.6. Identify opportunities to create joint ventures with local community and economic 
developmen



5. Goal 5: Increase Customer Safety, Convenience and Comfort  
5.1. Provide safety and security on Tri‐Rail at stations and on feeder buses. 

5.2. Provide improved station amenities including restrooms, drinking fountains, comfort‐controlled 
interior spaces and other amenities that encourage ridership, passenger safety and security, 
and comfort. 

5.3. Identify new marketing opportunities highlighting key improvements to the service, such as 
improved headways and service reliability and key benefits to using Tri‐Rail service such as; cost 
savings due to higher auto fuel costs, and environmental benefits. 

5.4. Expand and improve customer service programs to include Google Transit. 

5.5. Provide additional and improved opportunities for public input and evaluation in the provision 
and expansion of SFRTA operations and facilities.  

5.6. Provide consistent system‐wide wayfinding signage to guide potential customers to Tri‐Rail 
park‐and‐ride lots and from Tri‐Rail park‐and‐ride lots to adjacent Tri‐Rail Stations. 

5.7. Identify opportunities to improve non‐vehicular access to stations from adjacent areas and 
transit stop connections. 

6. Goal 6: Stimulate Transit‐Oriented Development (TOD) at or near Tri‐Rail Station Areas 
6.1. Promote Tri‐Rail facilities as a catalyst for regional smart growth initiatives. 

6.2. Work with local governments in their efforts to amend their land use, rezoning, and overlay 
districts to permit TOD initiatives. 

6.3. Identify and pursue joint development opportunities with the private sector at existing and 
future Tri‐Rail stations. 

6.4. Identify existing TOD opportunities in close proximity to the Tri‐Rail corridor where enhanced
park‐and‐ride lot facilities may be incorporated. 

 

ployment. 

7. Goal 7: Pursue opportunities to maximize on Transportation Demand Management (TDM) strategies 
being implemented throughout the Region 
7.1. Continue to coordinate with South Florida Commuter Services program to assure Tri‐Rail 

participation in Employer Discount Programs (EDP) for qualified places of em
7.2. Identify additional park‐and‐ride lot facilities, including private joint‐use facilities, for Tri‐Rail rail 

services and inter‐county bus services as warranted by potential demand and availability of land. 
7.3. Coordinate with local governments who have adopted ride‐share ordinances and/or TDM ordinances 

to promote Tri‐Rail opportunities as part of an integrated TDM strategy. 
 



8. Goal 8: Pursue Opportunities to Promote Sustainability and Environmental Goals for the South Florida 
Region 
8.1. Promote Tri‐Rail commuter rail and bus services to the public and the regional political and business 

leadership as an environmentally friendly alternative to driving and a key element of a regional 
strategy for reducing traffic congestion and air pollution. 

8.2. Consider and begin to implement “green building” techniques and elements into new and existing 
SFRTA facilities, towards eventual LEED certification for all new facilities. 

8.3. Consider Clean Diesel and alternative fuels vehicles as part of fleet expansion, and requiring all 
vendors to use Clean Diesel or alternative fuels vehicles to reduce fuel consumption and pollution 
and to promote the use and development of alternative fuel technologies. 

8.4. Evaluate ZTR Smartstart, Kim Hotstart or other engine preheating technologies to reduce idling on 
Tri‐Rail trains to reduce fuel consumption and pollution. 

8.5. Evaluate and implement a solar parking demonstration project at a Tri‐Rail station.   
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Appendix D: 
SFRTA Adopted Capital Budget
FY 2012-2013
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Appendix E- SFRTA Adopted Operating Budget FY 2012-2013
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